



Memphis MPO
METROPOLITAN PLANNING ORGANIZATION

Strengthening Regional Transportation

July 23, 2014

Mr. Jeff Ely
Administration Building, 7th Floor
401 North West Street
Jackson, MS 39201

Dear Mr. Ely:

The Memphis MPO has determined that the adjustment to the Craft Road project TIP#MS-LSTP-2004-01 meets the criteria to be processed as an administrative adjustment and not an amendment. As a result, there was no public notice of the changes requested by the City of Olive Branch and no vote by the Transportation Policy Board to approve the changes.

The requested adjustment is the removal of designated bicycle facilities from the project description, though the project will retain ADA accessible pedestrian improvements. The project changes are for an existing TIP project, the changes do not affect the project scope, and the changes in project costs meet the minimum thresholds to be processed as adjustments. Since the TIP is a subset of the 2040 LRTP then air quality conformity determination made on the LRTP applies to the TIP (40 CFR 93.122).

It is the request of the Memphis MPO that the TIP projects be amended into the State of Mississippi Statewide Transportation Improvement Plan. Attached to this letter are the old and newly adjusted TIP pages.

Sincerely,

Pragati Srivastava, Coordinator
Memphis MPO

CC:

Ms. Tammi Moore, MDOT
Mr. Mack Dowell, MDOT
Mr. Brian Copeland, MDOT

T 901.576.7190 F 901.576.7272


125 N Main Street, Suite 450
Memphis, TN 38103
memphismpo.org

TIP #	MS-LSTP-2004-01	MDOT #		Horizon Year	E+C	Lead Agency	Olive Branch
County	Desoto	Length	1.0 miles	LRTP #	00770007	Conformity	Non-Exempt
Project Name	Craft Road					Total Cost	\$4,831,523
Termini/Intersection	Goodman Road (MS 302) to U.S. 78						

Project Description Widen existing rural two-lane road to 5-lane urban cross-section. Project scope will include ADA accessible pedestrian improvements.

Obligated Funds	Fiscal Year	Type of Work	Funding Type	Total Funds	Fed Funds	State Funds	Local Funds
	2014	CONST	STP-M	\$4,831,523	\$3,865,218		\$966,305

Remarks




Remarks

TIP #	MS-LSTP-2004-01	MDOT #		Horizon Year	E+C	Lead Agency	Olive Branch
County	Desoto	Length	1.0 miles	LRTP #	00770007	Conformity	Non-Exempt
Project Name	Craft Road					Total Cost	\$4,831,523
Termini/Intersection	Goodman Road (MS 302) to U.S. 78						

Project Description
Widen existing rural two-lane road to 5-lane urban cross-section. Project scope will include designated bicycle facilities and ADA accessible pedestrian improvements.

Obligated Funds	Fiscal Year	Type of Work	Funding Type	Total Funds	Fed Funds	State Funds	Local Funds
	2014	CONST	STP-M	\$4,831,523	\$3,865,218		\$966,305

Remarks



Remarks